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FOR IMMEDIATE RELEASE  

 

Caltrans Moves To Hold Bay Bridge Contractors Accountable  
Seeks Final Approval For Long-Term Testing and Maintenance Plan 

 

SACRAMENTO –Caltrans officials will seek approval from the Toll Bridge Program Oversight 

Committee (TBPOC) to conclude its contract with American Bridge / Fluor, the joint venture 

that built many parts of the Bay Bridge, and hold the contractor accountable for project delays 

and faulty work.  Before Caltrans can conclude its contract with American Bridge / Fluor and 

begin final negotiations over damages and penalties, the TBPOC, the project’s governing body 

created by the Legislature, must approve the initiation of this process.  

 

Last fall, Caltrans inspectors found that the contractor had not properly sealed more than 400 

high-strength steel rods imbedded in the tower’s foundation, failing to protect them against the 

elements. The threads of one rod stripped through its bolt and failed, prompting a thorough 

investigation of all the rods. Two of these rods were removed for testing, and the remaining rods 

underwent in-place earthquake-force tests. Testing concluded that the bolts could withstand a 

severe catastrophic earthquake.   

 

Caltrans engineers will also seek TBPOC’s approval of the recommendations put forth by an 

external panel of seismic experts to fix or mitigate the contractor’s construction errors that 

potentially increased the risk of corrosion for these rods. The panel includes experts from the 

Federal Highway Administration, preeminent institutions of higher learning and engineering 

research, and members of the academy of sciences and engineering. 

 

The TBPOC requested that Caltrans convene this panel of globally-respected experts to assist in 

determining the best way to protect the rods going forward, ensure that they have no material 

deficiencies, and that they and the bridge will perform as designed. The expert panel analyzed 

the anchor rods and their exposure to water due to poor grouting. The experts are submitting a 

list of potential tests they deem of varying importance for protecting the rods and foundation. 

 

The TBPOC may decide to order all, some, or none of the panel’s recommended tests.  

  

“The Oversight Committee must balance the need for adequate testing to verify structural 

reliability against the risk of running unnecessary testing or devising a long-term maintenance 

program that is more expensive than necessary.  Our goal is to devise a testing and maintenance 

plan that is adequate and simple,” said Chief Bridge Engineer Brian Maroney.    
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Engineering analysis conducted last fall, indicates that the rods are not critical to the bridge’s 

performance and are a redundant system. Even if none of the rods were present, the bridge is 

expected to perform its lifeline function, weathering ground motions that only occur once every 

1,500 years.  

 

Please find the reports presented at the TBPOC meeting and additional information at 

www.baybridgeinfo.org.  Today’s meeting is scheduled to take place at the Department of 

Transportation, 1120 N St., in Sacramento. It can be heard via telephone at (800) 803-2146; 

access code 2474385. 
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